COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 16/ 2016

ESTI MATE SUMVARY 13:35:10

CONTI D: C20183 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20183-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 10.0 DAYS TI ME ALLOW 65 WORK DAYS
US160 WOLF CREEK PASS EAST SUR PERCENT TI ME: 15. 38 ORI G TI ME ALLOW 65 WORK DAYS

PROJECT NO. NHPP1602- 148
US160 WOLF CREEK PASS EAST SUR

NAVE OF ROAD:

PRQIECT COUNTI ES: M NERAL

CONTRACTOR:

OLDCASTLE SW GROUP, | NC. PAY PER OD ENDI NG 06/ 15/ 2016 DATE TI ME STARTED 06/ 01/ 2016

2273 RI VER ROAD DATE LET 01/ 07/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 01/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 19/ 2016 DATE ACCEPTED

GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2016

CURRENT PRQJECT AMT: $ 7,329, 868. 30 PARTI Cl PATI NG $ 932, 069. 77 $ 932, 069. 77
AWARD PRQIECT AMT: $  6,647,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 72% TOTAL EARNI NGS 932, 069. 77 932, 069. 77
FUNDS AVAI LABLE: $  6,397,798.53 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 932, 069. 77 932, 069. 77
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -19,032.92 -19,032.92
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 913, 036. 85 913, 036. 85
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 913, 036. 85 913, 036. 85
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 013,03.85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13: 35: 10
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 7.000 0. 000
EACH 0. 000 0. 00
830. 08000 0. 000 0.00
0010 202-00024 Renoval of Enbankment Protector Type 5 12. 000 0. 000
EACH 0. 000 0. 00
830. 08000 0. 000 0. 00
0015 202-00090 *Renoval of Delineator 235. 000 0. 000
EACH 0. 000 0. 00
7.77000 0. 000 0. 00
0020 202-00201 *Renoval of Curb 6, 930. 000 0. 000
LF 1, 970. 000 3,723.30
1. 89000 1, 970. 000 3,723.30
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 6, 886. 000 0. 000
SY 0. 000 0. 00
6. 72000 0. 000 0. 00
0030 202-00250 *Removal of Pavenent Marking 64, 760. 000 0. 000
SF 0. 000 0. 00
1. 28000 0. 000 0. 00
0035 202-00810 *Renoval of Gound Sign 8. 000 0. 000
EACH 0. 000 0. 00
172. 04000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 35. 000 0. 000
EACH 0. 000 0. 00
38. 85000 0. 000 0. 00
0045 202-01130 *Renoval of Cuardrail Type 3 16, 700. 000 0. 000
LF 2,975. 000 27, 370. 00
9. 20000 2,975. 000 27, 370. 00
0050 202- 01300 *Renoval of End Anchorage 46. 000 0. 000
EACH 9. 000 1, 604. 88
178. 32000 9. 000 1, 604. 88
0055 203- 00010 Uncl assi fied Excavation (Conplete In Place) 493. 000 0. 000
(924 0. 000 0. 00

39. 86000 0. 000 0. 00



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20183-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13: 35: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00400 Rock Excavation 33. 000 0. 000
CY 0. 000 0. 00
114. 30000 0. 000 0. 00
0065 203-01140 Rol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
171. 41000 0. 000 0. 00
0070 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
139. 97000 0. 000 0. 00
0075 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
128. 87000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
446. 21000 0. 000 0. 00
0085 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
73. 37000 0. 000 0. 00
0090 206- 00000 *Structure Excavation 5, 164. 000 0. 000
cY 2, 660. 000 60, 302. 20
22. 67000 2, 660. 000 60, 302. 20
0095 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
CY 0. 000 0. 00
190. 07000 0. 000 0. 00
0100 207-00205 Topsoi | 368. 000 0. 000
CY 0. 000 0. 00
61. 56000 0. 000 0. 00
0105 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0110 208-00020 *Silt Fence 1, 100. 000 0. 000
LF 1, 100. 000 2,508. 00

2. 28000 1, 100. 000 2,508. 00



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20183-BID ESTI MATE RUN 06/ 16/ 2016
PRQIECT: NHPP1602- 148 ESTI MATE NO 0001 13:35: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 692. 52000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinment (Labor) 130. 000 0. 000
HOUR 0. 000 0. 00
55. 94000 0. 000 0. 00
0130 208-00105 *Removal and Di sposal of Sedinent (Equipment) 130. 000 0. 000
HOUR 0. 000 0. 00
127. 59000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
329. 89000 0. 000 0. 00
0140 208-00206 *Erosion Control Supervisor 65. 000 0. 000
DAY 10. 000 4,328. 90
432. 89000 10. 000 4,328. 90
0145 210-01170 Reset Quardrail Type 7 800. 000 0. 000
LF 0. 000 0. 00
6. 14000 0. 000 0. 00
0150 210-01300 Reset | npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
491. 54000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
2,318. 16000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
6, 302. 55000 0. 000 0. 00
0165 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
1,171. 62000 0. 000 0. 00



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13:35:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
5.27000 0. 000 0. 00
0175 216-00221 *Soi | Retention Bl anket (Coconut) (Biodegradable C ass 1, 086. 000 0. 000
1
) SY 0. 000 0. 00
3. 54000 0. 000 0. 00
0180 216-00303 *Turf Reinforcenent Mat (d ass 3) 1, 738. 000 0. 000
SY 0. 000 0. 00
9. 88000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 15. 000 0. 000
HOUR 2.000 160. 94
80. 47000 2.000 160. 94
0190 240-00010 *Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
57.16000 0. 000 0. 00
0195 304- 06000 *Aggregat e Base Course (C ass 6) 8, 047. 000 0. 000
TON 1,184.770 36, 028. 86
30. 41000 1,184.770 36, 028. 86
0200 304-09014 *Aggregat e Base Course (Special) 2, 475. 000 0. 000
TON 0. 000 0. 00
36. 15000 0. 000 0. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 105. 000 0. 000
TON 0. 000 0. 00
184. 95000 0. 000 0. 00
0210 403-34731  *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 23, 956. 000 0. 000
TON 0. 000 0. 00
84.18000 0. 000 0. 00
0215 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 17, 642. 000 0. 000
TON 3, 780. 220 309, 373. 20
81. 84000 3, 780. 220 309, 373. 20
0220 411-10255  Enulsified Asphalt (Sl ow Setting) 25, 763. 000 0. 000
GAL 1, 733. 000 5,233. 66
3. 02000 1, 733. 000 5,233. 66



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20183-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13: 35: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00112 Geotextile (Drainage) (O ass 1) 6, 136. 000 0. 000
SY 0. 000 0. 00
1. 68000 0. 000 0. 00
0230 420- 00500 Ceotextil e (Paving) 546. 000 0. 000
SY 0. 000 0. 00
7.63000 0. 000 0. 00
0235 420-00520 Geogrid Pavenent Reinforcenent 11, 555. 000 0. 000
SY 56. 000 141. 68
2.53000 56. 000 141. 68
0240 506-00206 Riprap (6 Inch) 7.000 0. 000
CY 0. 000 0. 00
664. 91000 0. 000 0. 00
0245 507-00100 Concrete Slope and Ditch Paving (Reinforced) 18. 000 0. 000
CY 0. 000 0. 00
924. 97000 0. 000 0. 00
0250 507- 00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 29. 000 0. 000
TON 0. 000 0. 00
388. 59000 0. 000 0. 00
0255 603-10180 18 Inch Corrugated Steel Pipe 140. 000 0. 000
LF 0. 000 0. 00
63. 97000 0. 000 0. 00
0260 603-30018 18 Inch Steel End Section 7.000 0. 000
EACH 0. 000 0. 00
348. 15000 0. 000 0. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (M3S) 14, 676. 000 0. 000
LF 2,037.000 48,949. 11
24.03000 2,037.000 48,949. 11
0270 606-01370  *Transition Type 3G (M3S) 4.000 0. 000
EACH 0. 000 0. 00
1, 892. 49000 0. 000 0. 00
0275 606- 02003 *End Anchorage (Nonflared) (M3S) 9. 000 0. 000
EACH 3. 000 7,292.49

2, 430. 83000 3. 000 7,292. 49



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13:35:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 02005 *End Anchorage (Fl ared) (M) 37.000 0. 000
EACH 4.000 8,191.56
2, 047.89000 4. 000 8,191.56
0285 607-11525 *Fence (Plastic) 530. 000 0. 000
LF 272.000 889. 44
3.27000 272.000 889. 44
0290 609-60011  *Curb Type 6 (Section M 7, 734. 000 0. 000
LF 0. 000 0. 00
9. 38000 0. 000 0. 00
0295 612-00031 *Delineator (Type |) (Extra Height) 116. 000 0. 000
EACH 0. 000 0. 00
46. 62000 0. 000 0. 00
0300 612-00032 *Del ineator (Type Il1) (Extra Height) 2.000 0. 000
EACH 0. 000 0. 00
48. 84000 0. 000 0. 00
0305 612-00033  *Delineator (Type I11) (Extra Height) 117. 000 0. 000
EACH 0. 000 0. 00
51. 06000 0. 000 0. 00
0310 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
18. 87000 0. 000 0. 00
0315 614-00012 *Sign Panel (Cass I1) 426. 000 0. 000
SF 0. 000 0. 00
22.20000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round)(Post) 37.000 0. 000
LF 0. 000 0. 00
13. 32000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
58. 83000 0. 000 0. 00
0330 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 104. 000 0. 000
LF 0. 000 0. 00
24.42000 0. 000 0. 00



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13:35:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
510. 58000 0. 000 0.00
0340 614-80006 Surface Condition Anal yzer 2.000 0. 000
EACH 0. 000 0. 00
5, 549. 83000 0. 000 0. 00
0345 615- 00030 Enbanknent Protector Type 3 7.000 0. 000
EACH 0. 000 0. 00
340. 93000 0. 000 0. 00
0350 615- 00050 Enbanknent Protector Type 5 12. 000 0. 000
EACH 0. 000 0. 00
511. 39000 0. 000 0. 00
0355 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 330 6, 300. 17
19, 091. 42000 0. 330 6, 300. 17
0360 626-00000 *Mobi |'i zati on 1. 000 0. 000
LS 0.431 297, 639. 20
690, 578. 18000 0.431 297, 639. 20
0365 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 330 1, 463. 96
4, 436. 24000 0. 330 1, 463. 96
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 762. 000 0. 000
GAL 0. 000 0. 00
120. 25000 0. 000 0. 00
0375 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 224. 000 0. 000
GAL 233. 000 8,404.31
36. 07000 233. 000 8,404. 31
0380 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 551. 000 0. 000
SF 0. 000 0. 00
31. 08000 0. 000 0. 00
0385 630-00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 541. 000 13, 211. 22
24.42000 541. 000 13, 211. 22



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13:35:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 26. 000 0. 000
DAY 4.000 532. 80
133. 20000 4.000 532. 80
0395 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 10. 000 7,492. 30
749. 23000 10. 000 7,492. 30
0400 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 3. 000 4,112. 43
1, 370. 81000 3. 000 4,112. 43
0405 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 1.500 219.78
146. 52000 1. 500 219.78
0410 630-80341 *Construction Traffic Sign (Panel Size A) 104. 000 0. 000
EACH 26. 000 1,298.70
49. 95000 26. 000 1,298.70
0415 630- 80342 *Construction Traffic Sign (Panel Size B) 18. 000 0. 000
EACH 6. 000 266. 40
44. 40000 6. 000 266. 40
0420 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
yPe) EACH 1. 000 693.73
693. 73000 1. 000 693.73
0425 630- 80359 *Portabl e Message Sign Panel 140. 000 0. 000
DAY 26. 000 1, 154. 40
44. 40000 26. 000 1, 154. 40
0430 630- 80360 *Drum Channel i zi ng Devi ce 106. 000 0. 000
EACH 53. 000 1,470.75
27. 75000 53. 000 1,470.75
0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 194. 25
38. 85000 5. 000 194. 25
0440 630-80370 Concrete Barrier (Tenporary) 1, 080. 000 0. 000
LF 540. 000 20, 309. 40
37.61000 540. 000 20, 309. 40



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20183-BID ESTI MATE RUN 06/ 16/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0001 13:35:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 125. 000 1, 110. 00
8. 88000 125. 000 1, 110. 00
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,774.92000 0. 000 0. 00
0455 630-85011 *| npact Attenuator (Tenporary) 40. 000 0. 000
DAY 10. 000 1,942. 40
194. 24000 10. 000 1,942. 40
0460 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 1. 000 4,994. 85
4,994. 85000 1. 000 4,994. 85
0465 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphal t Pavenent |ncentive Snoothness 195, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 26, 000. 000 0. 000
FA 2,235. 250 2,235.25
1. 00000 2,235. 250 2,235.25
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 76, 000. 000 0. 000
FA 15, 623. 580 15, 623. 58
1. 00000 15, 623. 580 15, 623. 58
0490 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70025 F/' A Quality Incentive Paynent 182, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20183

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 20183-BI D ESTI MATE RUN 06/ 16/ 2016
PRQIECT: NHPP1602- 148 ESTI MATE NO 0001 13: 35: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0500 700-70060  F/A Adj ust 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70380  F/A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NOO300 STRUCTURES

0510 202-00504 *Renoval of Expansion Device

0515 518-01050 *Bri dge Expansion Device (Special)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0520 620- 00002 Field Ofice (dass 2)

0525 620-00012 Field Laboratory (d ass 2)

0530 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 7,173,856.71%

906, 768.10 $ 906, 768. 10

368. 000 0. 000
LF 0. 000 0. 00
56. 61000 0. 000 0. 00
368. 000 0. 000
LF 0. 000 0. 00
298. 58000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 130,709.92 % 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 14,707.05
14, 707. 05000 1. 000 14,707.05
1. 000 0. 000
EACH 1. 000 8,374.69
8, 374. 69000 1. 000 8,374.69
1. 000 0. 000
EACH 1. 000 2,219.93
2,219. 93000 1. 000 2,219.93

CAT 0400 CURRENT AMI  $ 25,301.67 $

25,301.67$ 25, 301. 67

PRQJIECT TOTAL CURRENT AMI $ 7,329, 868.30$

932,069.77 % 932, 069. 77



